

Memo

To: Bethpage Residents
From: Edward Hannon, Project Director
Date: Wednesday, August 25, 2021; 5 p.m.
Subject: RW-21 Piping installation (Aug 26 and 27)
Request for continued diligence when traveling through work zones
Coordination with school district transportation office

Northrop Grumman is providing this progress report to you on the installation of piping to support the RW-21 groundwater treatment system project. Our contractors continue to conduct road work on town- and county-owned streets along the piping route.

To date, we have excavated approximately 1,100 feet of trench along the utility corridor onto Sophia Street and North Herman Avenue; installed approximately 1,000 feet of piping within the utility corridor, in Sophia Street and North Herman Avenue; installed temporary asphalt on Sophia Street and 800 feet on North Herman Avenue; completed backfilling within the North Herman Avenue and William Street intersection (the intersection was reopened last Friday); excavated 290 feet of trench and installed 280 feet of piping and asphalt on South Pershing and along Stewart Avenue (the intersection was reopened last Friday).

Our schedule through August 27 is as follows:

Thursday, August 26 and Friday, August 27: Our crew will continue excavating and piping installation on North Herman Avenue (working north of the William Street intersection). We will have a crew working at the RW-20 well vault (utility corridor). Work will be completed by 4:30 p.m.


As we continue crossing over Stewart Avenue for trenching and piping installation in the coming week, we'll have intermittent lane closures. On Thursday, the two center lanes and on Friday, the right northbound lane (as well as the intersection of Emma Street and Stewart Avenue) will be temporarily closed as we relocate the traffic controls. Our crew will continue excavating, piping installation, and backfilling across Stewart Avenue. Until the end of August, work will be completed by 5 p.m.

We ask vehicles on both sides of the streets to temporarily relocate from the excavation and piping installation locations on Thursday and Friday.

Safe driving through work zones: We continue to experience drivers traveling through our work zones at speeds higher than the speed limit. The traffic controls are in place for everyone's safety. We urge everyone to practice patience, drive with caution, and not to alter our traffic controls while traveling through all of our various work zones. We will engage with NCPD 8th PCT POP unit for their advice on these issues.

Traffic controls, barricades and road work signs remain on Sophia Street running west from the utility corridor to North Herman Avenue; and North Herman Avenue heading north to William Street (to secure materials that we have staged for installation) and then crossing over to the west side of North Herman Avenue to Central Avenue.

ORANGE LINE IS CURRENT WORK ZONE; Black line is completed piping.



Work vehicles moving in and out of our staging area: You may also observe our equipment vehicles entering and exiting our staging area off Broadway south of Arthur Avenue.

Coordination with Bethpage School District Transportation Officials: We provided an updated schedule of information to Stacey Popkin this afternoon so she can reach out to families with bus stops located in our upcoming work zones before school begins September 1.

If you would like to be added to our opt-in community email list, please contact **Dianne Baumert-Moyik** via mobile at **(516) 754-2645** or via email at dianne.baumert-moyik@ngc.com.

All project updates can be found at www.northropgrumman.com/bethpage.

We appreciate your continued support. Thank you.