

Memo

To: Bethpage Residents
From: Edward Hannon, Project Director
Date: Tuesday, October 26, 2021; 3:30 p.m.
Subject: RW-21 Piping installation (October 27 and 28)
Emma Street is now open
S. Pershing Avenue closure (between Brenner Avenue and Stewart Avenue)
William Street (dead end) conduit installation starts this week
Upcoming Central Avenue closures (at Seaman Avenue)

Northrop Grumman is providing this progress report to you on the installation of piping to support the RW-21 groundwater treatment system project. Our contractors continue to conduct road work on town-owned streets along the piping route.

Emma Street is now fully open. We completed paving last night. Work activity was impacted today from the poor weather conditions. We ask that everyone on the east side of William Street avoid parking at the dead end while we install conduit over the next two weeks. We thank everyone on S. Pershing Avenue for moving their vehicles during work hours.

Our schedule through October 28 is as follows:

Wednesday, October 27: Our Emma Street crew will complete final cleanup and removal of traffic control signs. Our S. Pershing Avenue crew will continue trench excavation/shoring, pipe installation, and paving restoration. Work will be completed by 4:30 p.m.

Thursday, October 28: Our S. Pershing Avenue crew will continue trench excavation/shoring and pipe installation. Work will be completed by 4:30 p.m.

Central Avenue work (at Seaman Avenue): We plan to initiate installation of traffic control signage and conduct utility locate work on Central Avenue (at the Seaman Avenue to N. Herman crossing). We still are finalizing the timing for that work to begin either the end of this week or next week. When we begin trenching and piping installation, we will close two lanes on Central Avenue (and re-route the east/west traffic to one lane in each direction)—similar to our work zone on Stewart Avenue. The work will be very complex and challenging to complete as we navigate a variety of existing utilities. It will require significant traffic controls to ensure our work crews are safe as we conduct the utility test pitting, asphalt cutting, trenching, piping installation and restoration.

Seaman Avenue will be closed at the Seaman Avenue/Central Avenue intersection for at least three weeks requiring commuters/customers of day care and auto shop to enter and exit Seaman Avenue via the north entrance off Broadway. Utility test pitting and asphalt cutting work will require us to close one lane of Central Avenue as we move through our work zone. We expect that work to take about 30 days.

Drivers who use Central Avenue regularly are advised to use alternative routes to avoid traffic delays at the Seaman Avenue/North Herman crossing while this work is in progress. Timing to complete this work is weather dependent.

Upcoming Central Avenue work (at Grumman Road East/Hickey Blvd): Work on the Central Avenue crossing of Grumman Road East/Hickey Blvd. to Sheridan will follow after the completion of the Seaman Avenue crossing. We expect that work to take about 30 days. More details are forthcoming.

Safe driving and walking through work zones: Please continue to walk or drive safely around our work zones. S. Pershing Avenue is closed between Brenner Avenue and Stewart Avenue (except for the residents who reside within those street sections).

Updates to Bethpage School District Walkers/Bus Routes: An updated bus route map will be provided to the school district transportation office tomorrow.

Work vehicles moving in and out of our staging area: You may also observe our equipment vehicles entering and exiting our staging area off Broadway south of Arthur Avenue.

National Grid work in the area: National Grid has ongoing residential gas installation efforts near our work sites. We are in close coordination with their team so that all work can proceed without delay. National Grid's work is unrelated to the Northrop Grumman pipeline installation.

Please contact **Dianne Baumert-Moyik via mobile at (516) 754-2645** or via email at Dianne.baumert-moyik@ngc.com to be added to our email list. We appreciate everyone's continued support. Thank you. For project updates, visit www.northropgrumman.com/bethpage.

ORANGE LINE IS CURRENT WORK ZONE; Black line is completed work.

