

## Memo

To: Bethpage Residents  
From: Edward Hannon, Project Director  
Date: Tuesday, July 19, 2022 at 4 p.m.  
Subject: RW-22 well development phase complete; RW-21 well development begins Thursday  
Traffic Controls on Central Avenue remain in place


Northrop Grumman is providing this progress report to you on our activities in support of the RW-21 groundwater treatment system project and other associated environmental activities.

### Well development progress

We have completed the well development phase at RW-22 in the greenway. Our contractors are now installing the well pump. We will start the well development at RW-21 located in the commuter parking lot on Seaman Avenue this Thursday morning. We will issue advance notice to vehicle owners who use that commuter lot tomorrow.

### Asphalt settling along Central Avenue; traffic safety signage remains in place

Our traffic safety controls in Central Avenue (just east of Hickey Blvd) remain in place. We ask all drivers to exercise caution through this area until the root of the problem can be identified, and the repairs made as quickly as possible. Nassau County Department of Public Works and the Bethpage Water District are aware of the issue.



### Phase 2 road striping along Central Avenue

We have added the first phase of traffic striping at Hickey Blvd. and Central Avenue. We await schedule availability of the vendor for the final phase of painting.

### Hydraulic pressure tests continue

Our contractors continue work on the hydraulic pressure testing of the piping that will carry water from the three wells into the treatment system. You should expect to see our crews working in our work zones during business hours.

### Groundwater treatment system construction continues

Despite some supply chain challenges due to COVID-19, we continue to make solid progress on the construction of the groundwater treatment system.

### Routine groundwater sampling and water level measurements underway

Our routine groundwater sampling and water level measurement program continues throughout the month of July at various locations. Residents near our work locations receive notifications.

If you have any questions, please contact Dianne Baumert-Moyik at (516) 754-2645 or [Dianne.baumert-moyik@ngc.com](mailto:Dianne.baumert-moyik@ngc.com). Our project information can be found by visiting [www.northropgrumman.com/bethpage](http://www.northropgrumman.com/bethpage). Thank you.