

Timeline: RW-21 Project Pipeline Installation at Seaman Avenue



Project Outline

- Our New York State Department of Environmental Conservation-approved work begins May 4, 2020, at the intersection of Central Avenue and Seaman Avenue.
- We will install a 8" diameter pipe (within the southbound lane of Seaman Avenue) starting at Central Avenue into the Town of Oyster Bay municipal lot (heading northwest as shown).
- Weather permitting, our team will install ~30 feet of pipeline per day. **Our goal is to complete our work as quickly and safely as possible.**
 - Section 1: Week of May 4
 - Section 2: Week of May 11
 - Section 3: Week of May 18
 - Section 4: Week of May 25 (except Memorial Day)
 - Section 5: Week of June 1
- The entrance to Seaman Avenue (north) off Central Avenue will be closed during our work period.
- Orange detour signs will direct vehicles from Central to Broadway and onto Seaman Avenue.
- The southbound lane of Seaman Avenue will be closed to **through** traffic.
- Vehicles will need to utilize the northbound lane for both ingress and egress to Kiddie Academy, Nelson's Auto Repair and St. Martin of Tours Church.
- Our contractors will conduct their work from 7 a.m. to 3:30 p.m., Monday through Friday.
- During specific times throughout the project work, the street will experience short term road closures for the safe unloading of pipeline into the worksite.
- For your safety, flag persons will direct traffic as necessary.

Status as of 4/27/20 (schedule subject to change)

Visit www.northropgrumman.com/bethpage

● Closed ● Open to local traffic only; U-turn required

al imagery from 1994.