

Memo

To: Bethpage Residents
From: Edward Hannon, Project Director
Date: Tuesday, July 13, 2021; 4 PM
Subject: Upcoming RW-21 Piping installation preparation (July 14-16)

Northrop Grumman is providing this progress report to you on the installation of piping to support the RW-21 groundwater treatment system project. Our contractors continue to conduct road preparation on town-owned streets along the piping route. We thank you for your continued support.

As of this evening, we have completed utility location work on all town-owned streets (Sophia Street from the utility corridor headed west to North Herman Avenue, North Herman Avenue heading north to Emma Street, Emma Street, S. Pershing, Brenner, and Sheridan); as well as the mechanical equipment installation at Well Vault RW-22 (on the utility corridor). The saw cut limit markings and saw cutting on Sophia Street, North Herman Avenue, and Emma Street to prepare the road for excavation and piping installation were completed ahead of schedule.

As part of our daily cleanup effort, our crews hosed down Sophia Street, North Herman Avenue, and Emma Street where we made the saw cuts. Soil and debris was collected and storm drain grates were protected. We also covered traffic control signs west of Stewart.

Our schedule for the remainder of this week is as follows:

Wednesday, July 14 and Thursday, July 15: Given the time needed to conduct the road washing and cleanup, we have rescheduled the utility location work on North Herman Avenue (from Sophia Street to William Street) and on Emma Street (west of Broadway to Stewart). We will reconfirm the location of six water mains running parallel to the pipeline route. We will also continue our road and curb area cleanup. Work will be completed by 4:30 p.m.

Friday, July 16: No field work is currently planned.

As a reminder, we ask all vehicles to temporarily relocate from the work locations on Wednesday and Thursday. We appreciate everyone's cooperation.

Traffic controls and road work signs will remain on Sophia Street running west from the utility corridor to North Herman Avenue; and east side of North Herman Avenue heading north to William Street and then crossing over to the west side of North Herman Avenue to Central Avenue.

As a reminder, we will conduct work at Broadway and William Street on Thursday July 15, 2021 and install mechanical equipment at our RW-20 well, and you may also observe our contractors conducting routine monitoring well maintenance on Central Avenue, Harrison Avenue and at two locations on Route 107 from July 14-15, 2021. Our crews will also be working on the utility corridor at our RW-22 well this Thursday.

Please continue to reach out to **Dianne Baumert-Moyik via mobile at (516) 754-2645** or via email at dianne.baumert-moyik@ngc.com if you have any questions. For all details, visit www.northropgrumman.com/bethpage. Please note all work is weather dependent. We appreciate your continued support. Thank you.